

<u>Phase</u>	<u>TASK</u>	RAG	DATE
Registration	> Testing		Leadership needs to test. By Wednesday (24 th) we must close the Prototype and we will start with Documentation Documentation



Email	Service Provider	•
SMS	API (WinSMS)	 Create the developer account API - Thabiso We should do simulation via email
Domain	MTSQRD	Tola will log a call for domain transfer • 28/11/2021
Databases	MTSQRD - Depended on the transfer of the domain	When we move to the new domain we will be able to simulate the subdomain



ОТР	API (WinSMS) linked with/to SMS packages	Create the developer account API - Thabiso 28/11/2021
DLTC/Maps		•
December Short month		 Finalising of the Prototype continues but we have paused the face to face meeting until the following year NB: Project ending Nov 2021 for the prototype



